

	<b>(A)</b>	Name	Duration	Start	Finish	Predecessors
1		Project Execution	49 days?	8/21/19 8:00 AM	10/28/19 5:00 PM	
2		Set up the development environment	4 days?	8/21/19 8:00 AM	8/26/19 5:00 PM	
3	Ö	Set up Firebase	1 day?	8/21/19 8:00 AM	8/21/19 5:00 PM	
4		Gather all user data	6 days?	8/21/19 8:00 AM	8/28/19 5:00 PM	
5		Create Tables	4 days?	8/29/19 8:00 AM	9/3/19 5:00 PM	4
6		Insert data into tables with user data	3 days?	9/4/19 8:00 AM	9/6/19 5:00 PM	4;5
7	Ö	Develop API's	5 days?	9/9/19 8:00 AM	9/13/19 5:00 PM	
8	Ö	Link data base requests to corresponding pages	6 days?	9/17/19 8:00 AM	9/24/19 5:00 PM	7
9		Testing of data requests and editing	6 days?	9/25/19 8:00 AM	10/2/19 5:00 PM	4;5;6;7;8
10	Ö	Test multiple churches	3 days?	9/25/19 8:00 AM	9/27/19 5:00 PM	4;5;6;7;8
11		Develop actual application of altar guild project.	34 days?	9/11/19 8:00 AM	10/28/19 5:00 PM	
12	Ö	Create login Page and implement the login function	3 days?	9/11/19 8:00 AM	9/13/19 5:00 PM	
13	•	Create User Login page(front end)	1 day?	9/11/19 8:00 AM	9/11/19 5:00 PM	
14	Ö	Implement the functionality of login authentication	1 day?	9/11/19 8:00 AM	9/11/19 5:00 PM	
15		Unit Testing user login	1 day?	9/12/19 8:00 AM	9/12/19 5:00 PM	13;14
16		Validating test evidences and review.	1 day?	9/13/19 8:00 AM	9/13/19 5:00 PM	15
17		2. Create home Page	5 days?	9/16/19 8:00 AM	9/20/19 5:00 PM	
18		Work on queries to get the data from database.	1 day?	9/16/19 8:00 AM	9/16/19 5:00 PM	
19	Ö	Work on upcoming events logic.	1 day?	9/17/19 8:00 AM	9/17/19 5:00 PM	
20		Work on list of seasons scrollable section in home page.	1 day?	9/17/19 8:00 AM	9/17/19 5:00 PM	
21	Ö	Work on list of months scrollable section in home page.	1 day?	9/18/19 8:00 AM	9/18/19 5:00 PM	
22	Ö	Unit Testing the home page.	1 day?	9/19/19 8:00 AM	9/19/19 5:00 PM	19;20;21
23		Review and validating the test evidences.	1 day?	9/20/19 8:00 AM	9/20/19 5:00 PM	19;20;21;22
24	Ö	3. Create main home page to select multiple churches.	3 days?	9/23/19 8:00 AM	9/25/19 5:00 PM	
25	Ö	Develop the home page.	1 day?	9/23/19 8:00 AM	9/23/19 5:00 PM	
26	Ö	Implement the responsive image carousal.	1 day?	9/23/19 8:00 AM	9/23/19 5:00 PM	
27	Ö	Unit Test home page to select church.	1 day?	9/24/19 8:00 AM	9/24/19 5:00 PM	25;26
28	Ö	Review and validate test evidences.	1 day?	9/25/19 8:00 AM	9/25/19 5:00 PM	25;26
29	Ö	4. Create Guild member responsibility page.	4 days?	9/23/19 8:00 AM	9/26/19 5:00 PM	
30	Ö	Develop Guild member responsibility page.	1 day?	9/23/19 8:00 AM	9/23/19 5:00 PM	
31	Ö	Work on queries to get the data from database.	1 day?	9/24/19 8:00 AM	9/24/19 5:00 PM	
32		Test Guild member responsibility page.	1 day?	9/25/19 8:00 AM	9/25/19 5:00 PM	30;31
33		Validate test evidences of guild member responsibility page.	1 day?	9/26/19 8:00 AM	9/26/19 5:00 PM	30;31;32
34	Ö	5. Create all events page.	4 days?	9/27/19 8:00 AM	10/2/19 5:00 PM	






22			10				20			10				_	lon	20					12
<u>22</u>	М	T	19 W	Т	F	S	29	М	T	W	Т	F	S	S	Jan м	∠∪ T	w	т	F	S	12 S
10	IVI		100	'	''	0	U	IVI	'	• •	'	'		0	IVI	'	• •		<u>''</u>	0	J
						G	DP	II (	Ga	nnt	cha	art	- p	ag	e4						

	<b>(A)</b>	Name	Duration	Start	Finish	Predecessors
35	•	Create tables and schema for all the banner information.	1 day?	9/27/19 8:00 AM	9/27/19 5:00 PM	
	<u>-</u>	Work on queries to get the data from database.	1 day?	9/30/19 8:00 AM	9/30/19 5:00 PM	35
37	<u>-</u>	Develop the logic for all events page.	1 day?	10/1/19 8:00 AM	10/1/19 5:00 PM	35;36
38		Validate test evidences of all events page.	1 day?	10/2/19 8:00 AM	10/2/19 5:00 PM	37
39	•	6. Develop particular event page	5 days?	10/3/19 8:00 AM	10/9/19 5:00 PM	
40	5	Create particular event page. (Ex: Ash wesnesday etc)	1 day?	10/3/19 8:00 AM	10/3/19 5:00 PM	
41	5	Implement database conection.	1 day?	10/4/19 8:00 AM	10/4/19 5:00 PM	
42	<u> </u>	Test conection.	1 day?	10/7/19 8:00 AM	10/7/19 5:00 PM	41
43	5	Verify format of requested information.	1 day?	10/8/19 8:00 AM	10/8/19 5:00 PM	42
44	<u> </u>	Verify page fufilment of requested information.	1 day?	10/8/19 8:00 AM	10/8/19 5:00 PM	
45	<u> </u>	Final verification.	1 day?	10/9/19 8:00 AM	10/9/19 5:00 PM	42;43;44
46		6. Banner Information page.	4 days?	10/10/19 8:00 AM	10/15/19 5:00 PM	39
47	<u> </u>	Create Banner Information Page	1 day?	10/10/19 8:00 AM	10/10/19 5:00 PM	
48	<u>.</u>	Implement database conection	1 day?	10/10/19 8:00 AM	10/10/19 5:00 PM	
49	<u>.</u>	Test conection	1 day?	10/11/19 8:00 AM	10/11/19 5:00 PM	48
	<u>.</u>	Verify format of requested information	1 day?	10/11/19 8:00 AM	10/11/19 5:00 PM	
	<u>-</u>	Verify page fufilment of requested information	1 day?	10/14/19 8:00 AM	10/14/19 5:00 PM	
52	<u>.</u>	Final verification	1 day?	10/15/19 8:00 AM	10/15/19 5:00 PM	50;51
53		7. Add Banner page and Delete banner page.	3 days?	10/16/19 8:00 AM	10/18/19 5:00 PM	46
54		Create Add details and Delete details page.	1 day?	10/16/19 8:00 AM	10/16/19 5:00 PM	
55		Implement database conection	1 day?	10/16/19 8:00 AM	10/16/19 5:00 PM	
56		Test conection	1 day?	10/16/19 8:00 AM	10/16/19 5:00 PM	
57		Verify format of requested information	1 day?	10/17/19 8:00 AM	10/17/19 5:00 PM	56
58		Verify page fufilment of requested information	1 day?	10/18/19 8:00 AM	10/18/19 5:00 PM	56;57
59	<u>-</u>	8. Create Admin page	5 days?	10/17/19 8:00 AM	10/23/19 5:00 PM	
60		Develop UI.Implement functionality for Add Banner option	1 day?	10/17/19 8:00 AM	10/17/19 5:00 PM	
61	<u>-</u>	Implement the functionality for Delete Banner page.	1 day?	10/18/19 8:00 AM	10/18/19 5:00 PM	
62	<u>-</u>	Implement functionality of Add church and Delete church.	1 day?	10/21/19 8:00 AM	10/21/19 5:00 PM	
U H	<u>-</u>	Test functionality of church.	1 day?	10/22/19 8:00 AM	10/22/19 5:00 PM	60;61;62
64		Review and validate the functionalities.	1 day?	10/23/19 8:00 AM	10/23/19 5:00 PM	
65		9. Implement Logout and admin passcode functionality	3 days?	10/24/19 8:00 AM	10/28/19 5:00 PM	
66		Implement Logout functionality and review.	1 day?	10/24/19 8:00 AM	10/24/19 5:00 PM	
		Implement admin passcode functionality and review.	1 day?	10/25/19 8:00 AM	10/25/19 5:00 PM	
68	<u> </u>	Final verification	1 day?	10/28/19 8:00 AM	10/28/19 5:00 PM	


Resource Names	18 Aug 19	2	25 Aug 19	1	Sep 19 S M T W T F !	8 8	Sep 19	15	Sep 19	22	Sep 19	2	29 Sep 19	6 0	Oct 19	13.0
1/650uice Names	S M T W T F	ss	S M T W T F	s s	S M T WT F	s s	MT WT F	s s	MT WT F	s s	MT WT F	S	S M T W T	F S S	м T  W T  F	s s I
												<u> </u>	<u> </u>			
													<b>- Y</b> _			
													<b>"</b> *			
													-			
															,	
															<b>Y</b>	
															<u>"</u> ¥	
															<b>—</b>	
															<b>T</b>	
																•
					GD	P II G	Gannt chart - p	age6					·			



22	D-		10				20	D-		10				F	ما	20					40
22	M	T	19 w	т	F	S	29	M	T (	19	т	F	9	2	M M	∠∪ 	۱۸/	т	F	S	9
<u> </u>	IVI	'	V V	'		J	5	IVI	'	V V	'	''	J	<u> </u>	IVI		Į V V	'		<u> </u>	J
						G	DP	(	Ga	nnt	cha	art	- r	aa	e8						
												-		- 9	-						

	<b>®</b>	Name	Duration	Start	Finish	Predecessors
69		Project Testing	12 days?	10/29/19 8:00 AM	11/13/19 5:00 PM	11
70		System Testing	4 days?	10/29/19 8:00 AM	11/1/19 5:00 PM	
71		Integration Testing	4 days?	11/4/19 8:00 AM	11/7/19 5:00 PM	70
72		User Acceptance Testing	4 days?	11/8/19 8:00 AM	11/13/19 5:00 PM	70;71
73		Defect resolution	4 days?	11/14/19 8:00 AM	11/19/19 5:00 PM	69
74		Project Monitoring & Control	83 days?	8/21/19 8:00 AM	12/13/19 5:00 PM	
75		Tracking status on the project	83 days?	8/21/19 8:00 AM	12/13/19 5:00 PM	
76		Project Final Deployment	10 days?	11/20/19 8:00 AM	12/3/19 5:00 PM	11;69;73
77		Resolve defects or issues	5 days?	12/4/19 8:00 AM	12/10/19 5:00 PM	76
78		Project Closing	3 days?	12/11/19 8:00 AM	12/13/19 5:00 PM	76;77
79		Client feedback	1 day?	12/11/19 8:00 AM	12/11/19 5:00 PM	
80	Ö	Survey	1 day?	12/12/19 8:00 AM	12/12/19 5:00 PM	
81	Ö	Closing	1 day?	12/13/19 8:00 AM	12/13/19 5:00 PM	79;80

Resource Names	18 Aug 19	23 Aug 19	1 Sep 19	o Sep 19	15 Sep 19	22 Sep 19	29 Sep 19	6 Oct 19	1
. 1000000 . 1000	S M T WT F	S S M T W1	1 Sep 19  F S S M T W T F	S   S   M   T   W   T   F	S   S   M   T   W   T	F   S   S   M   T   W   T   I	F  S  S  M  T  W T	F S S M T WT	F  S  S



П							1														12	
22	22 Dec 19 S M T W T F S						29 Dec 19 S M T W T F S								5 Jan 20 S S M T W T F S							
∣S	M	Τ	W	T	F	S	S	M	ΙT	W	T	F	S	S	M	T	W	Τ	F	S	S	
ĺ																						
						GI	)P	II C	ar	nnt	cha	art ·	- n	ane	12							
						<u>ا</u> ت			Jui	1111	0116	A1 L	۲	uge	, , _							